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Draft Summary of the Phase II Request for Proposals Process 

  
 
 

Estimated Timeline 
 

 

Step Date (Est.) 

Stakeholder meeting(s) re: Phase II January 2015 

Mayor and Council Review of 

Phase II RFP Scope (Exec Session)  

February 2015 

Issuance of Phase II RFP February 2015 

Due Date for Phase II Proposals May/June 2015 

Public Design Presentation & 

Feedback 

May/June 2015 

Committee Phase II Evaluation June/July 2015 

Committee Recommendation to 

Mayor & Council (Exec Session) 

August 2015 

Preliminary  FTA Review Submit August 2015 

Development Agreement 

Negotiation   

Fall 2015  

Formal FTA Review and Approval Submit Late 2015  

Final Development Agreement to 

Mayor and Council  

Early 2016 

 
 

 

FTA Requirements 
 

• Open and competitive process 

• Satisfactory continuing control by City over transit function 

• Meaningful level of economic development/private investment 

• Public transportation benefit (e.g. ridership, access, financial) 

• Fair share of revenue 

 

Phase II Requirements of Offerors 
 

 

1. Proposal  

• Components of the project, architectural design concept, site plan, building elevations and 

heights 

• Proposed land uses and associated square footage 

• Demonstration of market demand for proposed uses; anticipated tenants, buyers, operators 

• Location, design, and connectivity of transit and multi-modal facilities; parking and circulation 

plan 

• Estimated project costs, funding and financing methods and sources 

• Demonstration of project compliance with FTA requirements 

• Project scheduling and phasing plan 

• Proposed site disposition and requests for City incentives/assistance 

• Operating pro forma  
 

2. Public design presentation for feedback 

3. Modifications to project concept based on public feedback 

4. Interview with Selection Committee (optional) 


